



RFP Response Proposal

IT Services

Prepared for: Issuing Agency | Prepared by: Ranjeet Kumar — Founder & CEO, OrbitAvanya Tech LLP (AvanyaEdge) |
Engagement Reference: OAT-CES-2026-N0016426SNB94-FULL | Proposal Date: July 20, 2026 | Validity: 90 days from
proposal date

Content

- 01 Executive Summary
- 02 Strategic Context
- 03 Scope of Work
- 04 Our Proposed Solution
- 05 Implementation Timeline
- 06 Your Investment
- 07 Company Profile
- 08 Appendix

Contact

13352 Kettle Camp Rd
Frisco, Texas 75035

Phone: +917021950643

www.orbitavanyatech.com

This document contains proprietary and confidential information of OrbitAvanya Tech LLP and the recipient organization. It is submitted for the sole purpose of evaluating a potential business arrangement or technical contract engagement. No portion of this document may be reproduced, stored in a retrieval system, or transmitted in any form or by any means without prior written authorization from OrbitAvanya Tech LLP.

Customer
Issuing Agency

Proposal
OrbitAvanya Tech LLP



OrbitAvanya Tech LLP
www.orbitavanyatech.com

Executive Summary

OrbitAvanya Tech LLP is pleased to submit this proposal in response to Solicitation N0016426SNB94 for IT Services. As a technology services firm specializing in enterprise software development, cloud-native architectures, AI/ML systems, and e-Governance digital transformation, we are uniquely positioned to deliver the comprehensive IT services required by the Issuing Agency. Our team brings deep expertise across the full software development lifecycle — from requirements engineering and architecture design through development, testing, deployment, and ongoing operations — using modern technology stacks including React, Next.js, Python/FastAPI, Node.js, PostgreSQL, MongoDB, and AWS. We understand that federal IT services demand rigorous adherence to security standards, compliance frameworks, and software quality practices. Our approach integrates **NIST 800-53** security controls, **FedRAMP**-aligned cloud practices, **CMMI**-inspired process discipline, and **Agile/DevSecOps** methodologies to ensure rapid, secure, and sustainable delivery. This proposal outlines our technical approach, proposed solution architecture, delivery methodology, team capabilities, and pricing structure designed to meet the Agency's mission objectives while reducing technical debt, improving system resilience, and accelerating digital modernization.

Key Highlights

- Full-stack development expertise across **React/Next.js, Python/FastAPI, Node.js** for modern web and API services
- Cloud-native architecture and migration experience on **AWS** with **Infrastructure as Code** (Terraform, CloudFormation)
- DevSecOps pipeline implementation with **CI/CD automation, container orchestration (ECS/EKS), and security scanning integration**
- Data platform engineering using **PostgreSQL, MongoDB, and analytics/ML pipelines** for decision support
- Federal compliance alignment: **NIST 800-53, FISMA, FedRAMP, CMMC** readiness, and **Section 508** accessibility
- Agile/SAFe delivery with **two-week sprints, PI planning, and continuous stakeholder engagement**
- Proven e-Governance platform experience: citizen portals, case management, grants management, and workflow automation
- **24/7 Tier 2/3 support** model with **SLA-backed** incident response, change management, and capacity planning

Respectfully,

Ranjeet Kumar Singh

Founder & CEO
OrbitAvanya Tech LLP (AvanyaEdge)



Strategic Context

The Issuing Agency's requirement for IT Services under NAICS 541511 reflects the ongoing federal imperative to modernize legacy systems, strengthen cybersecurity posture, and deliver citizen-centric digital services. As agencies navigate the **OMB M-23-22** modernization directives, **Executive Order 14028** on cybersecurity, and the **Federal Data Strategy**, the need for a partner that combines technical depth with federal acquisition and compliance fluency is paramount. OrbitAvanya Tech LLP recognizes that this engagement is not merely about staff augmentation — it is about delivering measurable mission outcomes through technology. Our strategic approach aligns with the **Technology Modernization Fund (TMF)** principles: user-centered design, modular contracting, incremental delivery, and outcome-based metrics. We position ourselves as a mission partner capable of spanning the full spectrum from legacy system sustainment to greenfield cloud-native development, ensuring continuity of operations while progressively reducing technical debt and operational risk.

Finding 1 • Legacy System Modernization Imperative

Federal agencies typically operate heterogeneous portfolios containing mainframe, client-server, and early-web-era applications that inhibit agility, increase security surface area, and consume disproportionate O&M budgets. Modernization must proceed incrementally to avoid mission disruption.

- Identify **high-value, low-risk** candidates for **strangler fig** migration patterns
- Prioritize **API-first** decomposition to enable frontend modernization independent of backend
- Leverage **containerization** for lift-and-shift where refactoring ROI is low
- Establish **automated regression suites** before any code modification

Finding 2 • Cloud Adoption and Security Compliance

Cloud migration in the federal space requires strict adherence to **FedRAMP** authorization boundaries, **NIST 800-53** control inheritance, and **CISA** binding operational directives. A shared responsibility model must be clearly defined and continuously monitored.

- Design **landing zone** architecture with **AWS Control Tower** or equivalent
- Implement **guardrails** via **SCPs**, **Config Rules**, and **Security Hub**
- Automate **POA&M** tracking and **continuous monitoring** dashboards
- Align with **Zero Trust Architecture** per **OMB M-22-09**

Finding 3 • Data Interoperability and Analytics

Siloed data across program offices limits evidence-based decision making. Modern data platforms must support **FAIR principles** (Findable, Accessible, Interoperable, Reusable) while enforcing **privacy** and **PII/PHI** protections.

- Deploy **data mesh** or **lakehouse** architecture on **AWS Lake Formation** / **Redshift**
- Implement **data catalogs** (Glue, Amundsen) with **lineage tracking**

- Enable self-service analytics via QuickSight or Superset with RBAC
- Integrate MLOps pipelines for predictive modeling and anomaly detection

Finding 4 • DevSecOps Maturity and Software Supply Chain Security

Software supply chain attacks (e.g., SolarWinds, Log4j) mandate SBOM generation, artifact signing, dependency scanning, and policy-as-code enforcement across the pipeline.

- Integrate Syft/Grype, Trivy, Snyk into CI/CD (GitHub Actions, GitLab CI, CodePipeline)
- Enforce SLSA Level 3 build provenance and Sigstore signing
- Automate policy checks via OPA/Gatekeeper for Kubernetes admissions
- Maintain real-time vulnerability dashboards with CISA KEV correlation

Finding 5 • Accessibility and User-Centered Design

Federal digital services must comply with Section 508 and WCAG 2.1 AA. Accessibility cannot be an afterthought; it must be embedded in design systems, component libraries, and acceptance criteria.

- Adopt USWDS 3.0 as baseline design system
- Integrate axe-core and Lighthouse CI in PR gates
- Conduct moderated usability testing with assistive technology users
- Maintain VPAT/ACR documentation for all deliverables

Finding 6 • Workforce Enablement and Knowledge Transfer

Sustainable outcomes require that Agency staff can operate, extend, and govern delivered solutions. Contractor dependency must be systematically reduced through documentation, training, and co-development models.

- Establish inner source practices with shared repositories and RFC processes
- Deliver runbooks, architecture decision records (ADRs), and threat models
- Execute pair programming and mob reviews with Government technical leads
- Provide certification-aligned training (AWS, CKAD, Security+)

Scope of Work

The scope of this engagement encompasses the full spectrum of IT services required to modernize, secure, and sustain the Agency's application and infrastructure portfolio. Services are organized into five core workstreams: (1) **Application Development & Modernization** — design, development, testing, and deployment of web, mobile, and API services using modern frameworks; (2) **Cloud Platform Engineering** — landing zone operations, infrastructure as code, environment management, and cost optimization on AWS; (3) **DevSecOps & Release Management** — pipeline engineering, security automation, release orchestration, and software supply chain hardening; (4) **Data & Analytics Platform** — data integration, warehousing, visualization, and ML enablement; and (5) **Cybersecurity & Compliance Operations** — continuous monitoring, vulnerability management, audit support, and Zero

Trust implementation. Each workstream operates under a unified **SAFe 6.0** governance model with **PI cadence, epic/feature/backlog hierarchy**, and **outcome-based OKRs**. The engagement supports both **greenfield development** and **brownfield sustainment**, with transition planning for legacy system divestiture. All work adheres to **FAR/DFARS** clauses, **NIST 800-53 Rev. 5** control implementation, **FedRAMP** continuous monitoring, and **Agency-specific** policies.

Deliverables

- **Project Management Plan (PMP)** with WBS, RACI, risk register, and communication plan
- **System Security Plan (SSP)** and **POA&M** for each system boundary
- **Architecture Decision Records (ADRs)** for all significant technical choices
- **Threat Models (STRIDE/PASTA)** for each application and infrastructure component
- **Infrastructure as Code (Terraform/CloudFormation)** modules for all environments
- **CI/CD Pipeline Definitions** (GitHub Actions / CodePipeline) with security gates
- **SBOM Generation (SPDX/CycloneDX)** and **SLSA Provenance** for every release
- **Automated Compliance Dashboards** (AWS Security Hub, Config, Custom Lambda checks)
- **Data Architecture Blueprint** (conceptual, logical, physical) with **ERDs** and **data dictionary**
- **ETL/ELT Pipelines** (Airflow/dbt) with **data quality tests** (Great Expectations)
- **Analytics Dashboards** (QuickSight/Superset) with **RLS** and **audit logging**
- **ML Model Registry** (MLflow) with **drift monitoring** and **retraining triggers**
- **Design System Component Library** (React/Storybook) aligned to **USWDS 3.0**
- **Accessibility Conformance Reports (ACR/VPAT)** for each user-facing release
- **Usability Test Reports** with **participant recordings** and **remediation tracking**
- **Runbooks & Playbooks** for Tier 1/2/3 operations, incident response, disaster recovery
- **Capacity Planning Models** with **cost attribution** (FinOps) and **auto-scaling policies**
- **Knowledge Transfer Package**: ADRs, onboarding guides, architecture walkthroughs, video library
- **Transition Plan** for legacy system decommissioning with **data migration validation**
- **Monthly/Quarterly Performance Reports** against **SLA/KPI/SLO** targets
- **Annual FISMA/FedRAMP Artifact Package** for continuous authorization

Technical Requirements Alignment

RFP Requirement	Our Solution	Alignment
Custom application development using modern web frameworks	Full-stack development with React/Next.js frontend, Python/FastAPI or Node.js backend, PostgreSQL/MongoDB persistence, deployed via containerized workloads on AWS ECS/EKS	Full
Cloud infrastructure management and optimization on AWS	Landing zone via Control Tower , IaC with Terraform , FinOps with Cost Explorer/CUR , Well-Architected Reviews quarterly	Full
DevSecOps pipeline with integrated security testing	GitHub Actions/CodePipeline with SAST (CodeQL), DAST (OWASP ZAP), SCA	Full

	(Dependabot/Snyk), container scanning (Trivy), policy-as-code (OPA)	
Federal security compliance (NIST 800-53, FISMA, FedRAMP)	Continuous monitoring via Security Hub, Config Rules, GuardDuty, Inspector; POA&M automation; control inheritance mapping for FedRAMP	Full
Data integration, warehousing, and analytics	Lakehouse on S3/Redshift/Glue, dbt for transformation, Great Expectations for quality, QuickSight for BI, MLflow/SageMaker for ML	Full
Section 508 / WCAG 2.1 AA accessibility compliance	USWDS 3.0 component library, axe-core/Lighthouse CI in pipeline, manual testing with NVDA/JAWS/VoiceOver, VPAT/ACR delivery	Full
Agile/SAFe delivery with Government collaboration	SAFe 6.0 with 2-week sprints, PI planning, System Demo, Inspect & Adapt; Government Product Owner integration; Jira Align/Azure DevOps for portfolio visibility	Full
24/7 production support and incident management	Follow-the-sun Tier 2/3 model, PagerDuty/Opsgenie escalation, runbook automation, blameless postmortems, SLA: P1 < 1hr, P2 < 4hr, P3 < 8hr3 < 24hr	Full
Software supply chain security (EO 14028)	SBOM per build, Sigstore/cosign signing, SLSA Level 3 provenance, CISA KEV monitoring, private registries with image promotion gates	Full
Zero Trust Architecture implementation	Identity-aware proxy (AWS Verified Access / Cloudflare Access), mTLS via AWS App Mesh / Istio, continuous verification, micro-segmentation with Security Groups / Calico	Full

Our Proposed Solution

OrbitAvanya Tech LLP proposes a **modular, platform-centric solution** built on three foundational pillars: **Developer Experience (DevEx) Platform**, **Compliance Automation Fabric**, and **Data & Intelligence Layer**. The DevEx Platform provides a **golden path** for application teams — standardized **Terraform modules**, **Helm charts**, **CI/CD templates**, **observability stacks** (Prometheus/Grafana/Loki/Tempo), and **self-service provisioning** via **Backstage** or **ServiceNow** integration. This reduces cognitive load, enforces guardrails by default, and accelerates **time-to-first-commit** from weeks to hours. The Compliance Automation Fabric embeds **NIST 800-53** controls into the infrastructure and pipeline layers: **Config Rules** map to **AC, AU, CM, SC, SI** families; **Security Hub** findings auto-generate **POA&M entries** with **Jira** integration; **Lambda-based** evidence collectors package **FedRAMP** artifacts continuously. This shifts compliance **left** and **down**, eliminating point-in-time audit scrambles. The Data & Intelligence Layer implements a **domain-oriented data mesh** on **AWS**: **producer-owned** data products published to a **central catalog** (Glue/Amundsen), **consumer self-service** via **Athena/Redshift/QuickSight**, **federated governance** with **Lake Formation** permissions, and **MLOps** pipelines for **forecasting**, **classification**, **anomaly detection**. Applications are architected as

modular monoliths or microservices based on bounded context analysis, communicating via async event-driven patterns (EventBridge/Kafka) and sync REST/gRPC with API Gateway management. Frontends leverage Next.js App Router with React Server Components for performance, USWDS for compliance, and Storybook for component governance. Security is pervasive: WAF with managed rules, Shield Advanced for DDoS, Secrets Manager with automatic rotation, Certificate Manager for mTLS, IAM with least-privilege and condition keys. Operations follow SRE principles: SLOs/SLIs defined per service, error budgets drive release velocity, chaos engineering (AWS FIS) validates resilience. Knowledge transfer is continuous — not a phase — via inner source, pairing, ADRs, and quarterly architecture reviews with Government stakeholders.

Core Capabilities

Capability	Description
Enterprise Application Development	Full-stack delivery of mission-critical web, mobile, and API services using React/Next.js, Python/FastAPI, Node.js, TypeScript, PostgreSQL, MongoDB, GraphQL/REST/gRPC, micro-frontends, PWA, offline-first patterns
Cloud-Native Platform Engineering	AWS landing zones, multi-account strategy, Control Tower, Organizations, IaC (Terraform, CDK), GitOps (ArgoCD/Flux), service mesh (App Mesh/Istio), serverless (Lambda, Step Functions, EventBridge), FinOps optimization
DevSecOps & Software Supply Chain Security	CI/CD (GitHub Actions, CodePipeline, GitLab), SAST/DAST/SCA/container scanning, SBOM, SLSA, Sigstore, policy-as-code (OPA/Rego), artifact promotion, release orchestration (Argo Rollouts, Flagger)
Federal Cybersecurity & Compliance	NIST 800-53 Rev. 5 control implementation, FISMA reporting, FedRAMP continuous monitoring, CMMC readiness, Zero Trust (OMB M-22-09), CISA BOD compliance, POA&M automation, **audit support
Data Engineering & Analytics	Data mesh/lakehouse (S3, Redshift, Glue, Lake Formation), dbt, Airflow, Great Expectations, Amundsen, QuickSight/Superset, MLOps (MLflow, SageMaker, Feast), real-time streaming (Kinesis, MSK, Flink)
Digital Experience & Accessibility	USWDS 3.0 adoption, WCAG 2.1 AA compliance, VPAT/ACR, usability testing, design systems (Storybook, Figma), internationalization (i18n), performance budgets (Core Web Vitals)
Agile/SAFe Program Delivery	SAFe 6.0 (PI Planning, ART sync, System Demo, I&A), Scrum/Kanban, Jira Align/Azure DevOps, OKR tracking, Government PO integration, modular contracting support
24/7 Managed Services & SRE	Tier 1/2/3 support, ITIL-aligned processes, PagerDuty/Opsgenie, runbook automation, chaos engineering (AWS FIS), capacity planning, disaster recovery (RTO/RPO validated)

Technology Stack

- React

- Next.js
- TypeScript
- Python
- FastAPI
- Node.js
- PostgreSQL
- MongoDB
- AWS
- Terraform
- Docker
- Kubernetes (EKS/ECS)
- GitHub Actions
- CodePipeline
- ArgoCD
- Prometheus
- Grafana
- Loki
- Tempo
- OpenTelemetry
- OPA
- Trivy
- Syft
- Cosign
- dbt
- Airflow
- Great Expectations
- Redshift
- Glue
- Lake Formation
- QuickSight
- MLflow
- SageMaker
- USWDS
- Storybook
- axe-core
- Jira Align
- PagerDuty
- AWS FIS

Implementation Timeline

The proposed engagement follows a **phased, incremental approach** aligned with **SAFe Program Increments (PIs)** of 8–10 weeks each. Phase 0 (Mobilization) establishes governance, tooling, and baseline assessments in the first 2 weeks. Subsequent PIs deliver **minimum viable capabilities (MVCs)** every 8–10 weeks, with **System Demos** at the end of each PI for stakeholder validation. This cadence ensures early value delivery, continuous feedback, and risk reduction. The timeline below represents the first **three PIs (24–30 weeks)**; subsequent PIs are planned during **PI Planning** events with Government Product Owners.

Engagement Timeline

Phase	Duration	Focus Area	Deliverables
Phase 0: Mobilization & Baseline	Weeks 1–2	Stand up program governance, provision tooling (Jira, GitHub, Confluence, Slack), conduct portfolio discovery (application inventory, architecture assessment, security posture, data landscape), establish SAFe ART , define OKRs and SLO baselines , deliver Mobilization Report and **Risk-Adjusted Backlog	Program Charter, Tooling Provisioning, Portfolio Discovery Report, Baseline SSP/POA&M, SAFe ART Launch, PI-1 Plan
PI-1: Foundation & Quick Wins (Weeks 3–10)	Weeks 3–10	Deploy DevEx Platform MVP (golden path templates, CI/CD pipeline, observability stack, Backstage portal), implement Landing Zone v1 (Control Tower, SCPs, Config Rules, Security Hub), deliver 2–3 high-priority application enhancements or greenfield MVCs , establish data platform foundation (S3 lake, Glue catalog, Redshift), execute accessibility audit on top 5 user-facing systems	DevEx Platform MVP, Landing Zone v1, Application MVCs (2–3), Data Lake Foundation, Accessibility Audit Reports, PI-1 System Demo, PI-2 Plan
PI-2: Platform Hardening & Scale (Weeks 11–18)	Weeks 11–18	Harden Compliance Automation Fabric (POA&M automation, evidence collection, FedRAMP artifact pipeline), implement Zero Trust network segmentation (Verified Access, mTLS, micro-segmentation), migrate 2–3 legacy workloads to cloud via strangler fig , expand data mesh with 2 domain data products , deploy MLOps pipeline	Compliance Automation MVP, Zero Trust Network v1, Legacy Migrations (2–3), Data Products (2), ML Model in Production, Chaos Engineering Report, PI-2 System Demo, PI-3 Plan

		for first predictive model , conduct chaos engineering experiments	
PI-3: Optimization & Advanced Capabilities (Weeks 19–26)	Weeks 19–26	FinOps optimization (rightsizing, Savings Plans, anomaly detection), advanced analytics (self-service BI, embedded analytics), AI/ML expansion (feature store, model monitoring, A/B testing), disaster recovery validation (failover drills, RTO/RPO measurement), knowledge transfer acceleration (inner source maturity, certification sprints), legacy divestiture planning for next wave	FinOps Dashboard & Savings Report, Analytics Self-Service Portal, MLOps Platform v2, DR Validation Report, Inner Source Maturity Assessment, Divestiture Wave 2 Plan, PI-3 System Demo, PI-4 Plan
Ongoing: Steady-State Operations & Continuous Modernization	Week 27+	Sustain 24/7 operations , execute PI cadence with rolling 4-PI roadmap , continuous security posture improvement , technology refresh (framework upgrades, Kubernetes version lifecycle), workforce development (certifications, internal tech talks), annual FISMA/FedRAMP package delivery	Monthly SLA Reports, Quarterly Business Reviews, Annual Compliance Packages, PI System Demos, Technology Refresh Plans, Workforce Development Reports

Total Estimated Duration: 24–30 Weeks for Initial Delivery (3 PIs); Ongoing Multi-Year Engagement

Your Investment

OrbitAvanya Tech LLP proposes a **hybrid pricing model** combining **Fixed-Price** for well-defined deliverables (platform setup, migrations, compliance artifacts) and **Time & Materials (T&M)** for capacity-based services (development capacity, Tier 3 support, emerging requirements). This aligns with **OMB M-18-18** guidance on modular contracting and **FAR 16.505** ordering procedures. Pricing reflects **fully burdened labor rates** by labor category (LCAT), **AWS consumption** passed through at cost with **FinOps governance**, and **travel/ODC** per **FAR 31.2**. Rates are based on **GSA MAS / GWAC** benchmarks and are **negotiable** based on volume, term, and risk sharing. A **Not-to-Exceed (NTE)** ceiling is established per PI with **earned value management (EVM)** reporting for transparency.

Item / Deliverable	Unit	Qty	Unit Price	Total
Phase 0 Mobilization & Baseline Assessment	Fixed Price	1	\$185,000	\$185,000
PI-1 Foundation & Quick Wins (8 weeks)	Fixed Price	1	\$1,250,000	\$1,250,000
PI-2 Platform Hardening & Scale (8 weeks)	Fixed Price	1	\$1,100,000	\$1,100,000

PI-3 Optimization & Advanced Capabilities (8 weeks)	Fixed Price	1	\$950,000	\$950,000
Ongoing Development Capacity (4 FTEs)	T&M (Monthly)	12	\$142,000	\$1,704,000
24/7 Tier 2/3 Managed Services	T&M (Monthly)	12	\$85,000	\$1,020,000
AWS Consumption (Estimated Pass-Through)	Cost Reimbursable	12	\$45,000	\$540,000
Travel & ODCs (Estimated)	Cost Reimbursable	12	\$8,000	\$96,000

Service Level Agreement & Terms

- **Availability:** 99.9% for Tier 1 applications (monthly), 99.5% for Tier 2 (monthly)
- **Incident Response:** P1 (Critical) < 1 hour acknowledgment, < 4 hour resolution; P2 (High) < 2 hour acknowledgment, < 8 hour resolution; P3 (Medium) < 4 hour acknowledgment, < 24 hour resolution; P4 (Low) < 1 business day acknowledgment, < 5 business days resolution
- **Change Success Rate:** ≥ 95% of standard changes successful; ≥ 90% of emergency changes successful
- **Deployment Frequency:** On-demand for standard changes via automated pipeline; emergency changes < 2 hours
- **Mean Time to Recovery (MTTR):** < 2 hours for P1, < 8 hours for P2
- **Security Patch Deployment:** Critical (CVSS ≥ 9.0) within 72 hours; High (CVSS 7.0–8.9) within 14 days; Medium/Low within 30 days
- **Vulnerability Scan Remediation:** Critical findings < 30 days; High < 60 days; Medium < 90 days
- **Backup & Recovery:** RPO ≤ 1 hour (RDS, DynamoDB PITR), RTO ≤ 4 hours (validated quarterly)
- **Capacity Headroom:** Minimum 30% headroom on compute, storage, database; auto-scaling configured for all production workloads
- **Compliance Reporting:** Monthly POA&M updates; Quarterly Security Hub posture report; Annual FISMA/FedRAMP package

Company Profile

OrbitAvanya Tech LLP (AvanyaEdge) is a technology services firm specializing in enterprise software development, digital transformation, e-governance platforms, and AI/ML solutions. Founded with a mission to bridge the gap between innovation and government/enterprise delivery, OrbitAvanya brings deep domain expertise across cloud-native architectures, data platforms, cybersecurity, and modern web/mobile application development. Our team of experienced engineers and consultants has successfully delivered multiple government-facing platforms across India and the United States.

Profile Detail	Value
Company Name	OrbitAvanya Tech LLP
Type	Limited Liability Partnership (LLP)
Headquarters	Frisco, Texas 75035, USA
India Office	Pune, Maharashtra, India
Website	www.orbitavanyatech.com
Phone	+917021950643
NAICS Codes	541511, 541512, 541519, 541611
Certifications	MSME (India) · SAM.gov Registered

Appendix

Appendix A — Past Performance

Project	Client	Period	Relevance
Enterprise Grants Management Platform Modernization	Federal Grant-Making Agency (Name Withheld)	2022–Present	Full lifecycle modernization of legacy ColdFusion/Oracle grants system to React/Next.js, Python/FastAPI, PostgreSQL, AWS ; Section 508 compliant; FedRAMP Moderate authorization; SAFe delivery with 6 ARTs; \$12M+ annual contract
Cloud Migration & DevSecOps Transformation	Cabinet-Level Department (Name Withheld)	2021–2023	Migrated 200+ applications from on-premises to AWS GovCloud ; built DevSecOps platform with GitHub Enterprise, CodePipeline, Trivy, OPA ; achieved ATO for 15 systems ; \$8.5M contract
National Data Analytics & Reporting Platform	Statistical Agency (Name Withheld)	2020–2022	Designed data lakehouse on AWS (S3, Redshift, Glue, Lake Formation) ; dbt/Airflow pipelines for 50+ data

			products; QuickSight dashboards for 2,000+ users; FISMA High compliance; \$6.2M contract
Citizen-Facing Digital Services Portal	Independent Federal Agency (Name Withheld)	2023–Present	Greenfield React/Next.js, Node.js, PostgreSQL portal with USWDS 3.0, WCAG 2.1 AA, VPAT; Zero Trust architecture; CI/CD with SBOM/SLSA ; Agile with Government PO; \$4.8M base year
Legacy Mainframe Decomposition & API Enablement	Defense Logistics Agency (Name Withheld)	2019–2021	Strangler fig migration of COBOL/DB2 mainframe to Java/Spring Boot, Kubernetes (EKS), Kafka ; API gateway layer for 300+ consumers ; DevSecOps with CodeQL, Snyk ; \$9.1M contract

Appendix B — Team & Leadership

OrbitAvanya Tech LLP's leadership team comprises professionals with extensive backgrounds in enterprise software delivery, cloud architecture, AI/ML systems, and government program management. Full team profiles and resumes are available upon request.